

Active and Upcoming Construction

April-May 2023

Beltline Downtown Utility Relocation Program



Active and Upcoming Construction

BDURP
March – April 2023

- ① TELUS Utility Relocation
- ② ENMAX Utility Relocation
- ③ ENMAX Utility Relocation
- ④ ENMAX Utility Relocation
- ⑤ TELUS Utility Relocation
- ⑥ Bell/Zayo Utility Relocation
- ⑦ ENMAX & TELUS Utility Relocation
- ⑧ ENMAX Utility Relocation
- ⑨ ENMAX Utility Relocation

Legend

-  Impacted Area
-  Active Construction
-  Upcoming Construction



Active Construction

1. TELUS Utility Relocation

Station Area: 2 Avenue

Location: 4 Avenue from 1 to 3 Street S.W. and 3 Street S.W. to 3 Avenue

Status: Out of 4 Avenue May 8

Start: November 8

Completion: Late May

- » Full block closure on 3 Street S.W. began April 17, including east sidewalk
- » 2 north lanes of 4 Avenue remain closed
- » Cycle tracks accommodations and lane closures for upcoming phase in 3 Avenue S.W.



Active Construction

2. ENMAX Utility Relocation

Station Area: 2 Avenue


Location: 4 Avenue and 1 Street S.W. intersection, south portion

Status: Upcoming

Start: May 20, 2023

Duration: Late May-Early June

- » Closure of south 2 lanes of 4 Avenue for the duration of the project
- » Closure of south 3 lanes on weekends
- » Single southbound lane remains on 1 Street S.W.



Active Construction

3. ENMAX Utility Relocation

Station Area: 7 Avenue


Location: 7 Avenue and 2 Street S.W.

Status: Ongoing

Start: October 24, 2022

Completion: April 28

- » Pedestrian impacts with sidewalk closure on north side of 7 Avenue
- » North-South movement restored on 1 Street S.W.



Active Construction

4. ENMAX Utility Relocation

Station Area: 7 Avenue


Location: 5 Avenue either side of 2 Street S.W.

Status: Ongoing

Start: January 6, 2023

Completion: Mid-May 2023

- » Closure of up to two southern lanes west of 2 Street S.W.
- » Closure of one southern lane east of 2 Street S.W.
- » Closure of south sidewalk until project completion



Active Construction

5. TELUS Utility Relocation

Station Area: 7 Avenue


Location: 6 Avenue between 1 and 3 Street S

Status: Ongoing

Start: March 15, 2023

Completion: Late June

- » Large scale duct bank install
- » Closure of two southernmost lanes of 6 Avenue
- » Access to parkades to remain open
- » Crossing of 2 Street in two stages (1 week – Late May)
- » Tie into existing infrastructure west of 2 Street S.W. (2 weeks - TBD)



Upcoming Construction

6. Bell/Zayo Utility Relocation

Station Area: 2 Avenue

Location: 2 Street S.W. either side of 3 Avenue

Status: Upcoming

Start: Early June 2023

Completion: Early July 2023

- » Phased work starting just south of 3 Avenue on eastmost lanes
- » Pedestrian impacts
- » Will require a closure of 3 Avenue east of 2 Street S.W. (Phase 2)
- » North-South travel possible on 2 Street S.W.



Upcoming Construction

7. ENMAX & TELUS Utility Relocation

Station Area: 7 Avenue


Location: 5 Avenue between 1 and 3 Street S.W. and 1 Street S.W. north of 5 Avenue

Status: Upcoming

Start: Early May 2023

Completion: Summer 2023 (before Stampede)

- » Phased work on north 2 lanes of 5 Avenue
- » Sidewalks and crosswalks closures on north side of 5 Avenue
- » 3 eastern lanes of 1 Street S.W. closed, 1 southbound lane to remain open
- » Possible partial intersection closures on weekends



Upcoming Construction

8. ENMAX Utility Relocation

Station Area: 7 Avenue


Location: 6 Avenue between 1 and 3 Street S

Status: Upcoming

Start: May 2023

Completion: Summer 2023 (before Stampede)

- » Work to be done at the intersection of 6 Avenue and Street S.W.
- » South lanes of 6 Avenue between 1 and 2 Street S.W.
- » Multiple mid-block crossings
- » Additional work to start post-Stampede



Upcoming Construction

9. ENMAX Utility Relocation

Station Area: 2 Avenue


Location: 3 Avenue between 3 and 1 Street S.W.

Status: Upcoming

Start: May 2023

Completion: Summer 2023 (before Stampede)

- » Closure of south lanes of 3 Avenue
- » South sidewalk closure on 3 Avenue
- » Cycle track accommodations



Active and Upcoming Construction March-April 2023

Beltline Downtown Utility Relocation Program

