

Active and Upcoming Construction

Downtown

September-October 2023

Beltline Downtown Utility Relocation Program






Active and Upcoming Construction


BDURP
September-October 2023

- ① CDHI Utility Relocation
- ② ENMAX Utility Relocation
- ③ ENMAX & Bell/Zayo Utility Relocation
- ④ ENMAX Utility Relocation
- ⑤ ENMAX Utility Relocation

Legend



-  Active Construction
-  Upcoming Construction



Active Construction

1. CDHI Utility Relocation

Station Area: 7 Avenue


Location: 5 Avenue between 2 and 3 Street S.W.

Status: Upcoming

Start: Early August 2023

Completion: January 2024 (3 phases)

- » Tuesdays set as crews off day
- » Phase 1: 3 central lanes of 5 Avenue closed between 2 and 3 Street S.W.
 - » Additional lanes on weekends or off peak
- » Phase 2: Full road closure of 3 Street S.W. between 5 and 6 Avenue S.W.
- » Phase 3: Closure of north 2 lanes of 6 Avenue S.W.
 - » Pedestrian detours
 - » Removal of on-street parking/loading



Active Construction

2. ENMAX Utility Relocation

Station Area: 2 Avenue

Location: 1 Street S.W. between 3 and 4 Avenue; 3 Avenue between 1 and 3 Street S.W.22

Status: Active

Start: August 22 2023

Completion: Late Fall 2023

- » Lane closures
- » Removal of on-street parking
- » Pedestrian detours, cycle tracks accommodations starting in early August (cyclists dismount)
- » Two-way traffic maintained on 3 Ave
- » Southbound traffic only on 1 St S.W.



Active Construction

3. ENMAX & Bell/Zayo Utility Relocation

Station Area: 7 Avenue


Location: 6 Avenue, either side of 2 Street S.W.

Status: Upcoming

Start: August 21, 2023

Completion: Mid-late October 2023

- » Pedestrian detours
- » Lane closures
- » No on-street parking



Active Construction

4. ENMAX Utility Relocation

Station Area: 7 Avenue


Location: 6 Avenue at 1 Street S.W.

Status: Active

Start: August 18 2023

Completion: End of Year 2023

- » Pedestrian detours and sidewalk closures
- » Lane closures
- » Removal of on-street parking



Active Construction

5. ENMAX Utility Relocation

Station Area: 5 Avenue

Location: 1 Street S.W. between 4 and 5 Avenue; 4 Avenue east of 1 Street S.W.


Status: Upcoming

Start: Late September 2023*

Completion: Fall 2023

- » Pedestrian detours
- » Lane closures

**Note: Work could be delayed depending on coordination with other detours*



Active and Upcoming Construction

Downtown

September-October 2023

Beltline Downtown Utility Relocation Program

