

Active and Upcoming Construction

Downtown

November-December 2023

Beltline Downtown Utility Relocation Program




Active and Upcoming Construction


BDURP
November-December 2023

- ① CDHI Utility Relocation
- ② ENMAX Utility Relocation
- ③ ENMAX Utility Relocation
- ④ ENMAX Utility Relocation
- ⑤ City of Calgary Utility Relocation
- ⑥ Bell Utility Relocation
- ⑦ ENMAX Utility Relocation
- ⑧ City of Calgary Utility Relocation

Legend

- Active Construction
- Upcoming Construction
- Weekend Closures





Active Construction

1. CDHI Utility Relocation

Station Area: 7 Avenue


Location: 5 Avenue between 2 and 3 Street S.W.

Status: Active

Start: Early August 2023

Completion: Late November 2023

- » Tuesdays set as crews off day
- » Phase 1: Continuing with weekend closures of 5 Avenue.
- » Phase 2: Full road closure of 3 Street S.W. between 5 and 6 Avenue S.W.
 - » Pedestrian detours
 - » Removal of on-street parking/loading
- » Phase 3: Closure of north 2 lanes of 6 Avenue S.W., followed by 2 south lanes



Active Construction

2. ENMAX Utility Relocation

Station Area: 2 Avenue

Location: 1 Street S.W. between 3 and 4 Avenue; 3 Avenue between 1 and 3 Street S.W.22

Status: Active

Start: August 22, 2023

Completion: Mid-late November

- » Pedestrian detours, cycle tracks accommodations starting in early August (cyclists to dismount).
- » Lane closures
- » Removal of on-street parking
- » Two-way traffic maintained on 3 Ave
- » Southbound traffic only on 1 St S.W.



Active Construction

3. ENMAX Utility Relocation

Station Area: 7 Avenue

Location: 6 Avenue at 1 Street S.W.

Status: Active

Start: August 18, 2023

Completion: End of Year 2023

- » Pedestrian detours and sidewalk closures
- » Lane closures
- » Removal of on-street parking



Upcoming Construction

4. ENMAX Utility Relocation

Station Area: 7 Avenue


Location: 5 Avenue at 2 Street S.W.

Status: Upcoming

Start: November 6, 2023

Completion: April 2024

- » 2 south lanes closed on 5 Avenue at either side of 2 Street S.W.
- » Access maintained to loading docks and parkades.



Upcoming Construction

5. City of Calgary Utility Relocation

Station Area: 2 Avenue


Location: 3 Avenue west of 2 Street S.W.

Status: Upcoming

Start: November 6, 2023

Completion: Mid-late November 2023

- » Catch basin
- » Full road closure east of the parkade
- » Cycle track impacts



Upcoming Construction

6. Bell Utility Relocation

Station Area: 7 Avenue


Location: 3 Street S.W. , 6 Avenue

Status: Upcoming

Start: Mid-late November 2023

Completion: December 2023

- » Lane closures
- » No on-street parking



Upcoming Construction

7. ENMAX Utility Relocation

Station Area: 2 Avenue


Location: 2 Avenue and 2 Street S.W.

Status: Upcoming

Start: November 20, 2023

Completion: January 2024

- » Lane closures
- » Removal of on-street parking



Upcoming Construction

8. City of Calgary Utility Relocation

Station Area: 7 Avenue


Location: 5 Avenue between 2 and 3 Street S.W.

Status: Upcoming in Spring 2024

Start: TBD

Completion: 4-5 Days

- » North three lanes closed
- » Access to loading docks maintained
- » No obstruction of 2 Street S.W.



Active and Upcoming Construction

Downtown
November-December 2023

Beltline Downtown Utility Relocation Program

