


Active and Upcoming Construction

Downtown

December 2023-January 2024

Beltline Downtown Utility Relocation Program



Active and Upcoming Construction

BDURP

December 2023-January 2024

- ① CDHI Utility Relocation
- ② ENMAX Utility Relocation
- ③ ENMAX Utility Relocation
- ④ ENMAX Utility Relocation
- ⑤ ENMAX Utility Relocation
- ⑥ City of Calgary Utility Relocation
- ⑦ Bell/Zayo Utility Relocation
- ⑧ ENMAX Utility Relocation
- ⑨ City of Calgary Utility Relocation

Legend

- Active Construction
- Upcoming Construction
- Weekend Closures

Active Construction

1. CDHI Utility Relocation

Station Area: 7 Avenue


Location: 5 Avenue between 2 and 3 Street S.W.

Status: Active

Start: Early August 2023

Completion: Early-mid December 2023

- » Tuesdays set as crews off day
- » Closure of sidewalk and north 2 lanes of 6 Avenue S.W.
- » Project will wrap-up around December 8.
- » Will return in April to complete work (5-6 weeks).



Active Construction

2. ENMAX Utility Relocation

Station Area: 2 Avenue

Location: 3 Avenue between 2 and 3 Street S.W.

Status: Active

Start: November 20, 2023

Completion: Early December

- » Pedestrian detours, cycle tracks accommodations starting in early August (cyclists to dismount).
- » Lane closures
- » Removal of on-street parking
- » Two-way traffic maintained on 3 Ave



Active Construction

3. ENMAX Utility Relocation

Station Area: 7 Avenue
Location: 6 Avenue at 1 Street S.W.
Status: Active
Start: August 18, 2023

Completion: Late January 2024

- » Pedestrian detours and sidewalk closures
- » Lane closures
- » Removal of on-street parking



Active Construction

4. ENMAX Utility Relocation

Station Area: 7 Avenue

Location: 5 Avenue at 2 Street S.W.

Status: Active

Start: November 14, 2023

Completion: April 2024

- » 2 south lanes closed on 5 Avenue at either side of 2 Street S.W.
- » Access maintained to loading docks and parkades.



Upcoming Construction

5. ENMAX Utility Relocation

Station Area: 2 Avenue


Location: 2 Avenue and 2 Street S.W.

Status: Upcoming

Start: Mid-December

Completion: Late January 2024

- » Lane closures
- » Removal of on-street parking



Upcoming Construction

6. City of Calgary Utility Relocation

Station Area: 2 Avenue


Location: 3 Avenue west of 2 Street S.W.

Status: Upcoming

Start: TBD

Completion: TBD

- » Catch basin
- » Full road closure east of the parkade
- » Cycle track impacts



Upcoming Construction

7. Bell/Zayo Utility Relocation

Station Area: 7 Avenue


Location: 3 Street S.W. , 6 Avenue

Status: Upcoming in 2024

Start: January 2024

Completion: January-February 2024

- » Lane closures
- » No on-street parking



Upcoming Construction

8. ENMAX Utility Relocation


Station Area: 7 Avenue

Location: 6 Avenue at either side of 2 Street S.W.

Status: Upcoming

Start: April 2024

Completion: TBD



Upcoming Construction

9. City of Calgary Utility Relocation

Station Area: 7 Avenue


Location: 5 Avenue between 2 and 3 Street S.W.

Status: Upcoming in Spring 2024

Start: TBD

Completion: 4-5 Days

- » North three lanes closed
- » Access to loading docks maintained
- » No obstruction of 2 Street S.W.



Active and Upcoming Construction

Downtown
December 2023-January 2024

Beltline Downtown Utility Relocation Program

