

Active and Upcoming Construction Downtown February-March 2024

Beltline Downtown Utility Relocation Program






Active and Upcoming Construction

BDURP - Downtown
February-March 2024

- ① ENMAX Utility Relocation
- ② ENMAX Utility Relocation
- ③ ENMAX Utility Relocation
- ④ Bell/Zayo Utility Relocation
- ⑤ ENMAX Utility Relocation
- ⑥ ENMAX Utility Relocation
- ⑦ City of Calgary Utility Relocation

Legend

-  Active Construction
-  Upcoming Construction



Active Construction

1. ENMAX Utility Relocation

Station Area: 2 Avenue


Location: 2 Avenue east of 2 Street S.W.; 2 Street S.W. between 2 and 3 Avenue

Status: Active

Start: January 2024

Completion: Early April

- » Pedestrian detours
- » Lane closures
- » Removal of on-street parking
- » Two-way traffic maintained on 3 Ave



Active Construction

2. ENMAX Utility Relocation

Station Area: 7 Avenue


Location: 6 Avenue at 1 Street S.W.

Status: Active

Start: August 18, 2023

Completion: Late January 2024

- » Pedestrian detours and sidewalk closures
- » Lane closures
- » Removal of on-street parking



Active Construction

3. ENMAX Utility Relocation

Station Area: 7 Avenue


Location: 5 Avenue at 2 Street S.W.

Status: Active

Start: November 14, 2023

Completion: April 2024

- » 2 south lanes closed on 5 Avenue at either side of 2 Street S.W.
- » Access maintained to loading docks and parkades.



Active Construction

4. Bell/Zayo Utility Relocation

Station Area: 7 Avenue

Location: 3 Street S.W. , 6 Avenue

Status: Active

Start: January 2024

Completion: Late February 2024

- » Lane closures
- » No on-street parking



Active Construction

5. ENMAX Utility Relocation

Station Area: 2 Avenue

Location: 3 Avenue between 2 and 3 Street S.W.

Status: Active

Start: November 20, 2023

Completion: Mid-June 2024

- » Pedestrian detours
- » Lane closures
- » Removal of on-street parking
- » Two-way traffic maintained on 3 Ave



Upcoming Construction

6. ENMAX Utility Relocation


Station Area: 7 Avenue

Location: 6 Avenue at either side of 2 Street S.W.

Status: Upcoming

Start: April 2024

Completion: TBD



Upcoming Construction

7. City of Calgary Utility Relocation

Station Area: 2 Avenue


Location: 3 Avenue west of 2 Street S.W.


Status: Upcoming

Start: TBD

Completion: TBD

- » Catch basin.
- » Full road closure east of the parkade; access maintained.





Due Diligence / Exploratory Work

Status: Upcoming

Start: February

- » Each piece will take around five days
- » Drilling, hydrovac, site monitoring
- » Crosswalk and sidewalk closures
- » Lane closures

Legend



Approximate locations

Active and Upcoming Construction
Downtown
February-March 2024

Beltline Downtown Utility Relocation Program

